Red October 2005 Action Plan, Fight Hunger, Demand Food Security For All

| TASKS AND/ACTIVITY | WHEN | WHERE | DEPLOYMENT | KEY PERFORMANCE INDICATOR AND QUALITY OUTPUT |
|--|----------------------------|--|--|--|
| Introducing the campaign plan and preparations. • Campaign theme and slogan – Fight Hunger, demand food security for all • Budgeting process and resource allocation | July- September 2005 | •Throughout the SACP structures • Relevant SACP forums and alliance and the MDM | GS | Alliance briefings and information on the campaign Development of provincial plans Holding the 2005 campaign-planning workshop to be attended by all provinces |
| National launch of the campaign | October 8,2005 | Preferably, North West province, venue details to be confirmed | GS | Launching the Campaign Working jointly with identified partners and so called stakeholders and associated institutions at the launch |
| Provincial launches | October 8, 2005 | All provinces | Provincial Secretaries and Chairperson plus CC members and the YCL, invite alliance structures and associated institutions | • Successful launches with well attended launches and consultative forum |
| • Campaign Workshop (Internal) | _ * | SACP Head Office, 3rd or 10th Floor, COSATU House. | GS and CC members of the PBC and all PB members have been invited plus provincial Chairpersons and Organisers including the YCL. | Successful consultation with a buy in by all the progressive organization on the campaign (Stakeholders) |
| Consultation Process | September 14, 2005 | SACP Head Office | Alliance Partners, MDM formations, churches, youth and student organizations and NGO in the food | • Broad acceptance by the forum with an expressed intention to jointly work with us. |

| | | | and land sector | |
|---|----------------------------|--|---|--|
| Red Saturday | | | | |
| Programmes | | | | |
| 8th October – Red October launches across the country and in all provinces • The weekend theme will be on access to productive land to fight hunger and for food security for all. • Application for the symbolic occupation of land and for activities we need to embark on before the last week of September 2005 by all concerned from provinces to National | 2005 | North West Province | General Secretary, CC members and the provincial leadership, alliance partners, YCL and key partners | Holding successful launching activities across provinces |
| • Theme: to focus on provision of basic protein and starch for all | October 15-16, 2005 | All provinces, Head Office will identify national focus activity and make relevant deployments | CC deployees and as above | Demonstrate the basis of basic minerals and vitamins in a human body |
| feeding scheme and social security net. | 22-23, 2005 | Cluster one group of provinces, Head Office will identify national focus activity and make relevant deployments | as in 6.1. | • Ensure immediate recognition of the need to expand the school feeding scheme and the state social security net and involve private capital |
| • Theme: to focus on the expansion of the school feeding scheme and social security net. | October 29 –30, 2005 | Cluster two groups of provinces; Head Office will make an appropriate deployment based on identified | CC deployees and as in 6.1. | • As above |

| | | activities. | | |
|---|-----------------------------|--|---|---|
| • The National Day of Action focused on the theme on cheaper food prices | November 5, 2005 | All provinces, Head Office will identify national activity | The GS and CC members will be deployed accordingly plus the alliance and YCL and key partners | • Ability to demonstrate and raise a clear need to lower prices of food and other basic services and needs such as transport, electricity, water, education, sewage etc. |
| Provincial Activities | | | | |
| EASTERN CAPE | | | | |
| TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENTS | KPIs |
| The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee | 2005 October 10, 2005 | | | |
| • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. | | | | |
| • Outline of provincial plans on the Red Saturdays as per the national plans | | | | |
| Provincial plan on the National Day of Action: Red Saturday, November 5, 2005 | | | | |
| Evaluation and Campaign Report | | | | |
| FREE STATE | | | | |
| TASKS AND | WHEN | WHERE | DEPLOYMENTS | KPIs AND |
| ACTIVITIES | VV IIII | VV IIIZINE | DEI LO IMENIO | QUALITY OUTPUTS |
| • The provincial Red | | | | |

| | | ı | | |
|---|----------|----------|-------------|-------------------|
| October preparations and planning workshop | | | | |
| • The provincial official | | 1 |] | 1 |
| launch of the campaign | | | | |
| as adopted by the Central | | | | |
| Committee | | | | |
| Mobilisation of our | <u> </u> | | | |
| structures, the alliance | | | | |
| and partners or | | | | |
| stakeholder | | | | |
| organizations such as the | | | | |
| trade unions – FAWU, | | | | |
| NGOs, religious bodies | | | | |
| etc. | | | | |
| Cic. | | | | |
| | | | | |
| Outline of provincial | 1 | <u> </u> | 1 | <u> </u> |
| plans on the Red | | | | |
| Saturdays as per the | | | | |
| national plans | | | | |
| national plans | | | | |
| | | | | |
| • Provincial plan on the | | | | |
| National Day of Action: | | | | |
| Red Saturday, November | | | | |
| 5, 2005 | | | | |
| • Evaluation and | | | | |
| Campaign Report | | | | |
| KWA ZULU NATAL | | | | |
| TASKS AND | WHEN | WHERE | DEPLOYMENTS | KPI AND |
| ACTIVITIES | WILEN | WIIERE | DELLOTMENTS | QUALITY OUTPUT |
| The provincial Red | | | | |
| October preparations and | | | | |
| planning workshop | | | | |
| The provincial official | | | | |
| launch of the campaign | | | | |
| as adopted by the Central | | | | |
| Committee | | | | |
| Mobilisation of our | | | | |
| structures, the alliance | | | | |
| and partners or | | | | |
| stakeholder | | | | |
| organizations such as the | | | | |
| trade unions – FAWU, | | | | |
| NGOs, religious bodies | | | | |
| | | | | |
| etc. | | | | |

| · | 1 | | | |
|---|----------|-------|--------------|--------------------------------|
| plans on the Red | | | | |
| Saturdays as per the | | | | |
| national plans | | | | |
| | | | | |
| | | | | |
| • Provincial plan on the | | 1 | | 1 |
| National Day of Action: | | | | |
| Red Saturday, November | | | | |
| 5, 2005 | | | | |
| • Evaluation and | <u> </u> | 1 | | |
| | | | | |
| Campaign Report | 1 | | | |
| | | | | |
| MPUMALANGA | | | | |
| TASKS AND ACTIVITIES | WHEN | WHERE | DEPLOYMENTS | KPIS AND QUALITY OUTPUTS |
| • The provincial Red | <u> </u> | 1 | | |
| October preparations and | | | | |
| planning workshop | | | | |
| • The provincial official | <u> </u> | | | |
| launch of the campaign | | | | |
| 1 0 | | | | |
| as adopted by the Central Committee | | | | |
| | | 1 | | |
| • Mobilisation of our | | | | |
| structures, the alliance | | | | |
| and partners or | | | | |
| stakeholder | | | | |
| organizations such as the | | | | |
| trade unions – FAWU, | | | | |
| NGOs, religious bodies | | | | |
| etc. | | | | |
| Outline of provincial | | | | |
| plans on the Red | | | | |
| Saturdays as per the | | | | |
| national plans | | | | |
| • Provincial plan on the | | | | |
| National Day of Action: | | | | |
| Red Saturday, November | | | | |
| 5, 2005 | | | | |
| • Evaluation and | Ì | | | |
| Campaign Report | | | | |
| r ·· O | | | | |
| NORTHERN CAPE | | | | |
| TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENTS | KPI AND |
| TASKS/ACTIVITIES | VVIIEIV | WILKE | DEI EOTMENTS | QUALITY OUTPUTS |
| • The provincial Red | | | | |
| October preparations and | | | | |
| 1 1 | 1 | 1 | 1 | 1 |

| 1 . 1 1 | | I | T | |
|---|------|-------|---------------|--------|
| planning workshop | | | | |
| • The provincial official | | | | |
| launch of the campaign | | | | |
| as adopted by the Central | | | | |
| Committee | | | | |
| Mobilisation of our | | | | |
| structures, the alliance | | | | |
| and partners or | | | | |
| stakeholder | | | | |
| organizations such as the | | | | |
| trade unions – FAWU, | | | | |
| NGOs, religious bodies | | | | |
| etc. | | | | |
| • Outline of provincial | | | | |
| plans on the Red | | | | |
| Saturdays as per the | | | | |
| national plans | | | | |
| • Provincial plan on the | | | | |
| National Day of Action: | | | | |
| Red Saturday, November | | | | |
| 5, 2005 | | | | |
| | | | | |
| • Evaluation and | | | | |
| Campaign Report | | | | |
| | | | | |
| TELEPORTURE AL COLUMN | | 1 | | |
| WESTERN CAPE | | | | |
| WESTERN CAPE | | | | |
| | | WHERE | DEDI OVAMENTE | NADA . |
| TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. • Outline of provincial | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. • Outline of provincial plans on the Red | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. • Outline of provincial plans on the Red Saturdays as per the | | WHERE | DEPLOYMENT | KPIs |
| TASKS/ACTIVITIES • The provincial Red October preparations and planning workshop • The provincial official launch of the campaign as adopted by the Central Committee • Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. • Outline of provincial plans on the Red | | WHERE | DEPLOYMENT | KPIs |

| National Day of Action: Red Saturday, November 5, 2005 | | | | |
|--|------|-------|------------|------|
| • Evaluation and Campaign Report | | | | |
| LIMBORO | | | | |
| LIMPOPO TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENT | KPIs |
| • The provincial Red October preparations and planning workshop | | | | |
| • The provincial official launch of the campaign as adopted by the Central Committee | | | | |
| • Mobilisation of our structures, the alliance and partners or stakeholder | | | | |
| organizations such as the trade unions – FAWU, NGOs, religious bodies etc. | | | | |
| Outline of provincial plans on the Red Saturdays as per the national plans | | | | |
| • Provincial plan on the National Day of Action: Red Saturday, November 5, 2005 | | | | |
| Evaluation and Campaign Report | | | | |
| GAUTENG | | | | |
| TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENT | KPIs |
| • The provincial Red October preparations and planning workshop | | | | |
| • The provincial official launch of the campaign | | | | |

| as adopted by the Central Committee | | | | |
|---|------|-------|------------|------|
| Mobilisation of our | 1 | | | |
| structures, the alliance | | | | |
| and partners or | | | | |
| stakeholder | | | | |
| organizations such as the | | | | |
| trade unions – FAWU, | | | | |
| NGOs, religious bodies | | | | |
| etc. | | | | |
| | | | | |
| | | | | |
| Outline of provincial | | | | |
| plans on the Red | | | | |
| Saturdays as per the | | | | |
| national plans | | | | |
| national plans | | | | |
| | | | | |
| • Provincial plan on the | | | | |
| National Day of Action: | | | | |
| Red Saturday, November | | | | |
| 5, 2005 | | | | |
| Evaluation and | | | | |
| Campaign Report | | | | |
| r 0 r | 1 | | 1 | - |
| F OF | | | | |
| NORTH WEST | | | | |
| | | | | |
| NORTH WEST | | | | |
| NORTH WEST TASKS/ACTIVITIES | WHEN | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES • The provincial Red | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. Outline of provincial | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. Outline of provincial plans on the Red | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. Outline of provincial plans on the Red Saturdays as per the | | WHERE | DEPLOYMENT | KPIs |
| NORTH WEST TASKS/ACTIVITIES The provincial Red October preparations and planning workshop The provincial official launch of the campaign as adopted by the Central Committee Mobilisation of our structures, the alliance and partners or stakeholder organizations such as the trade unions – FAWU, NGOs, religious bodies etc. Outline of provincial plans on the Red | | WHERE | DEPLOYMENT | KPIs |

| National Day of Action: | | |
|-------------------------|--|--|
| Red Saturday, November | | |
| 5, 2005 | | |
| • Evaluation and | | |
| Campaign Report | | |